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Abbot BH-1007(200) X 10072.00 BR 6/15 Bridge Replacement 6/23/04 Reed & Reed Harriman, W. Kittredge, J. 11/30/04 $1,866,637.00

Albion STP-9201(00) X 9201.00 ART Rte 9 Highway Improvements 2/4/04 Thibadeau &  Sons Clark, W. Cowan, H. 11/2/04 $1,590,000.00
437-4135

Fax 437-4137

Albion-Benton- STP-1127(800) X 11278.00 REG Hot Mix Asphalt Overlay, Milling, 4/7/04 Pike Industries Rowlands, D. Devin, J. 10/15/04 $1,063,154.29
China-Winslow STP-1128(200) X 11282.00 Shoulder Rehab. Drainage ph 873-5839

STP-1128(300) X 11283.00 & Safety Improvements fax 873-5908
STP-1128(400) X 11284.00
STP-A130(000) X 11300.00
STP-1130(100) X 11301.00

Alton-Argyle BR-1007(456) X 1007.56 BR Bridge Replacement 3/17/04 Wyman & Simpson Philbrick, G. Kitytredge, J. $381,756.00
394-2311

fax 394-2312

Alton STP-1020(700) X 10207.00 REG Rte 16 Hot Mix Asphalt Overlay, Plant Mixed 4/28/04 Lane Construction B.Brown Piper, J. 10/30/04 $2,026,121.30
Recycled Asphalt Pavement 394-2234
Full Construction  and Safety

Aroostook-Hancock 011535.40 11535.40 REG Cracksealing 4/28/04 Ann Sealing Inc. Sponberg, D. 9/18/04 $246,954.96
Penobscot and 011535.50 11535.50
Washington  Cty.

Arundel - Biddeford STP-1131(300) X 11313.00 REG Rte 1 Hot Mix Asphalt Overlay, Drainage 2/25/04 Blue Rock Ind. B.Johnson Lessard, D. 9/3/04 $935,350.95
Saco STP-1136(800) X 11368.00 Safety Improvements

Ashland STP-7534(00) X 7534.00 ART 163 Highway Improvements 4/7/04 Soderberg Co. Burnham, M. Pelletier, T. 6/25/05 $2,125,088.00
435-4200
435-4545



      MAINE DEPARTMENT OF TRANSPORTATION - CONTRACTS SECTION
177       CURRENT  PROJECTS  UNDER  CONSTRUCTIO ON SEPTEMBER 1, 2004  

=
CONTRACTS BID PRIME PRJ. RESIDENT PROJECT ANTICIPATED BID

TOWN PROJECT NO. PIN NO. PROG. ROUTE DESCRIPTION OPENED CONTRACTOR PHONE MANAGER COMPLETION AMOUNT

fax: 435-4422

Athens-Cambridge STP-1121(400) X 11214.00 REG Hot Mix Asphalt Overlay, Plant 7/14/04 Farrin Bros. & Smith M.Lenko Devin, J. 8/13/04 $2,520,590.26
Cornville-Dexter STP-1128(500) X 11285.00 Mix Recycled Asphalt,Drainage

STP-A134(000) X 11340.00 & Safety Improvements
012261.00 12261.00

Athens - Cornville - STP-A075(000) X 10750.00 REG Hot Mix Asphalt Overlay, Milling, 5/19/04 Pike Industries Devin, J. 8/28/04 $582,020.88
Skowhegan STP-1128(600) X 11286.00 Retaining Wall, & Intersection

STP-1129(200) X 11292.00
012254.00 12254.00
STP-12255(200) X 12252.00

Auburn STP-1068(600)X 10686.00 REG Hot Mix Asphalt Overlay and Milling 1/21/04 Pike Industries J.Andrews 7/31/04 $971,108.79
Geene STP-1068(900)X 10689.00

STP-1069(000)X 1069.00
STP-A138(000)X 11380.00
STP-1138(100)X 1381.00
STP-1138(400)X 11348.00

Augusta NH-0556(270) E 556.27 ART New Highway Construction 4/21/04 C.P.M. Constructors Newton, R. Susi, M. 11/14/04 $7,084,634.06
Vassalboro NH-0556(310) E 556.31 622-7693
China NH-0556(320) E 556.32 fax 622-7537

NH-1140(800) E 11408.00
NH-1140(900) E 11409.00

Augusta STP-1127(900) X 11279.00 REG Hot Mix Asphalt Overlay, Full Depth 4/21/04 Pike Insustries Wilder M. Devin, J. 9/25/04 $695,004.90
STP-A128(000) X 11280.00 Recycled Asphalt Pavement with 626-7038

Foamed Asphalt, Drainage
and Safety Improvements

Augusta STP-95-0556(26) E 556.26 ART Rte 3 New Highway Construction 12/17/03 C.P.M. Constructors Susi, M. 10/22/04 $1,934,159.50

Augusta STP-95-0556(25)E 556.25 ART 3/104 New Highway Construction 9/3/03 H. E. Sargent Susi,  M. 7/1/04 $989,000.00
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Augusta STP-95-0556(24)E 556.24 BR I - 95 Bridge Construction 6/25/03 C. P. M. Constructors Ault, P. Susi, M. 6/30/04 $3,246,381.00
622-2757

Augusta NH - 1081(500) X 10815.00 Traffic Intersection Improvements 5/28/03 A.  &  D.  Electric Mansir, J. 11/28/03 $69,608.96

Augusta to Houlton IM-95-1058(600) E 10586.00 REG I  -95 Crack Sealing on I - 95 3/12/03 Nicom Coatings Corp. Berthume, G. Andrews, J. 10/10/03 $97,250.00
666-8731

Augusta STP - 556(44) 556.44 ENV Wetland Mitigation 3/12/03 Great Meadow Farm Newton, R. Lickus, M. 9/16/05 $143,200.00

Augusta NH - 0556(220) E 556.22 BR Kennebe Augusta Third Bridge over 12/27/02 Reed  &  Reed Inc. Palmer, S. Anderson, D. 6/30/04 $10,917,253.00
River Kennebec River 621-0871

Fax 621-8190

Augusta MH - 0556(28) E 556.28 ART I-95 / 10 New Highway Construction 5/8/02 M &  H Logging Newton, R. Susi, M. 6/27/03 $3,675,165.00
(Federal Oversight) IM - 95-0556(21) E 556.21 622-7693

Fax 622-7694

Bangor STP-1074(600)X 1074 Traffic Haskell Intersection Improvements 9/1/04 Mansir Jim
&
Hogan Rd.

Bangor STP-1002(400)X 10024 Traffic Stillwate Traffic Signals 7/14/04 A. D. Electric Mansir Jim 12/31/04 $177,434.00
STP-1002(500)X 1025 Ave.

Bangor-Hampden IM-395-1140(100)E 11401.00 REG Milling, Hot Mix Asphalt Overlay, 2/4/04 Lane Construction Coffin, J. J.Andrews 8/28/04 $1,358,413.00
Hermon-Edinburgh IM-95-1140(200)E 11402.00 Drainage, & Safety
Howland IM-95-1140(300)E 11403.00
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Bangor-Glenburn STP-1133(800) X 11338.00 REG Rte 15 Hot Mix Asphalt Overlay, Reclaiming 1/7/04 Lane Construction Troy Devoe Piper, J. 7/16/04 $807,249.25
Kenduskeag with Foamed Asphalt, Drainage ph: 947-0974

& Safety fax 947-0976

Bar Harbor - Mt. PLHD-9814(00) X 9814.00 REG 3/198 Hot Mix Asphalt Overlay,Sewer 3/17/04 Lane Construction Ron Simbari Piper, J. 6/26/04 $1,312,913.70
Desert STP-1116(800) X 11168.00 Replacement,Drainage & 288-3413

STP-1126(500) X 11265.00 Guardrail Improvements
STP-1126(800) X 11268.00

Bath BR-1021(100)X 10121 BR High Bridge Replacement 8/11/04 Atlantic Mechanical Anderson D. 6/30/05 $571,673.82
Street

Bath - West Bath NH-1142(200) E 11422.00 REG Rte 1 Hot Mix Asphalt Overlay,Milling 3/10/04 Harry Crooker & Sons J. Wood MacMunn, G. 10/15/04 $2,202,347.38
Woolwich NH-1142(300) E 11423.00 Guardrail Safety 442-7955

Belfast NH-7922(00) E 7922.00 Traffic Rte 1 Highway  Lighting 7/7/04 A. D. Electric Steve Hall Mansir, J. 11/26/04 $128,288.50

Belfast - Swanville STP-1130(300) X 11303.00 REG Hot Mix Asphalt Overlay, Shoulder 5/19/04 Lane Construction P.MacDonald Devin, J. 8/28/04 $994,721.71
Prospect STP-1130(500) X 11305.00 Rehabilitation, Drainage & Safety

Benedicta - Houlton STP-A020(000) X 10200.00 REG Hot Mix Asphalt Overlay,Full 7/30/03 Lane Construction Jon Bither Sponberg, D. 8/2/04 $2,528,782.60
Patten - Crystal 010259.00 10259.00 Construction,Safety 463-2765
Island Falls STP-1056(500) X 10565.00

STP-1212(000) X 12120.00

Berwick- - STP-1136(900) X 11369.00 REG Rte 9 Hot Mix Asphalt Overlay, Drainage 2/18/04 Pike Industries Perry, C. Lessard, D. 9/3/04 $985,223.50
North Berwick and Safety Improvements

Bethel-Woodstock NH-1144(400)E 11444.00 REG Rte 26 Hot Mix Asphalt Overlay, Drainage 2/11/04 Pratt &  Sons B.Bourne Crawford, R. 10/16/04 $631,624.75
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Oxford STP-1209(100)XD 12091.00 Shoulder Reclaim, Guardrail
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Bethel - Gilead NH-9184(10) E 9184.10 ART Rte 2 Highway Improvements 12/10/03 H.E. Sargent Inc. E.Merrill Cowan, H. 10/1/05 $7,476,605.50
NH-9184(20) E 9184.20 836-2037

Berwick BR-1014(256)X 10142.6 BR Twin Culvert Replacements 7/21/04 Shaw Brothers Const. Wentworth J. 5/20/05 $344,870.00
BR-1014(356)X 10143.6

Biddeford STP - 7492(10) X 7492.10 ART Rte 111 Highway Improvements & Bridge 4/9/03 Shaw Brothers Hamilton, L. Mansir, J. 11/19/04 $5,443,959.36
BR - 7492(20) X 7492.2 Improvements 286-3027

Fax 286-9051
Fax 286-8172

Blue Hill - Penobscot STP - 1020(100) X 10201.00 REG Rte 15 Hot Mix Asphalt Overlay, Recycled 2/19/03 Vaughn Thibodeau Davis, C, Coffin, D. 9/13/03 $3,514,771.38
Orland STP - 1057(400) X 10574.00 Pavement, Drainage & Safety & Sons 374-5287

Fax 374-5362

Boothbay 011964.00 11964.00 REG Rte 27 Highway reconstruction 6/30/04 Pike Industries R. Barrows Devin, J. 10/16/04 $469,885.10

Bowdoinham IM-95-A082*000) E 10820.00 Traffic I-95 Highway Lighting 5/14/03 Tel-Power Inc. Berthaume, G. Mansir, J. 11/28/03 $144,915.90
666-8731

Brewer FBD-9840(200)X 9840.20 Multi Riprap Shoreline Stabilization & 10/1/03 H.E. Sargent Duval, M. 7/30/04 $254,121.00
Landscaping

Bucksport - Orland 011003.30 11003.30 REG Hot Mix Asphalt Overlay, Full Depth 6/30/04 Lane Const. Corp. C. Davis Lovely.  E. 9/2/05 $2,939,215.13
Dedham STP-1187(600) X 11876.00 Recycled Pavement, Foamed 

STP-1132(900) X 11329.00 Asphalt, Drainage & Safety

Camden NH-1869(10) 1869.1 ART. Highway Reconstruction 7/21/04 Lane Construction Cowan.  H. 6/30/04 $7,133,025.10

Canton BR - 7711(00) X 7711.00 BR Bridge Replacement 4/2/03 Reed &  Reed Inc. Metty, C. Frankhauser 8/25/04 $4,421,721.05
10516.40 10516.40 597-3170
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Fax 597-3171

Caribou STP-1125(100)X 11251.00 REG level 2 Resurfacing 1/28/04 Lane Construction J.Andrews 7/23/04 $993,220.00
Fort Fairfield STP-1132(300)X 11323.00 3/4 inch resurfacing
Presque Isle STP-1132(700)X 11327.00
T16-R5 - T17-R5 STP-1132(800)X 11328.00

Castine-Penobscot STP-9720(00) X 9720.00 REG Rte 166 Hot Muix Asphalt Overlay, 10/22/03 Lane Construction Coffin, D. 10/30/04 $2,327,381.16
Cold -In-Place  Recycled Pavement

Full Construction, Safety

Castle Hill - Fort 011114.00 11114.00 REG Strut Replacement 6/30/04 Ed Pelletier & Son Sponberg,  D. 10/2/04 $276,461.50
Fairfield 011468.00 11468.00

Chain of Ponds - STP - 9691(00) X 9691.00 REG Rte 27 Hot Mix Asphalt Overlay, Foamed 5/7/03 Pike Industries Wallace, J. Crawford, R. 7/31/04 $6,796,624.98
Corbin Gore STP - 1021(500) X 10215.00 Asphalt & Safety 297-2000

Fax 297-2510

Chester - Lincoln BH-1103(900) X 11039.00 BR Bridge Painting 4/28/04 Monoko Roberts P. Kittredge, J. 11/15/04 $1,171,472.00
Greenbush BH-A104(000) X 11040.00 794-8328

Fax 794-8323

Coplin Plantation BR-1017(700) X 10177.00 BR Nash Bridge Replacement 4/7/04 Reed  &  Reed Inc. Pelletier, M. Foster, B. 10/30/04 $985,399.00
Bridge 246-2037

Fax 246-2038

Cumberland, Oxford 011535.10 11535.10 REG CRACKSEALING 4/28/04 Ann Seal Co. Lessard, D. 8/14/04 $227,133.22
York Counties
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Damrascotta STP-1075(300)X 10753 Traffic Flashing Beacons 6/9/04 A.D. Electric Mansir, J. 10/1/04 $17,656.20
Canton-Palmyra STP-A120(200)X 11200

STP-1152(200)X 11522

Dresden STP-9092(00) X 9092.00 ART Rte 27 Highway Improvements 5/26/04 Bridgecorp J.Paul Cowan, H. 11/12/04 $1,330,127.00
547-8763

Durham STP-1075(900) X 10759.00 REG Rte 125 Intersection Reconstruction 2/25/04 C. P. M. Construction T.Storer Crawford, R. 9/3/04 $398,734.25

Eastport FAAAIP 11643.00 Multi Taxiway at Eastern Municipal 4/28/04 Thomas Dicenzo Pottle, P. 11/30/04 $555,424.00
3-23-0053-05 Modal Airport

Edgecomb to Nob. NH-1141(800)W 11418.00 REG MICROSURFACING 2/25/04 Sealcoating Inc. G. Berthiume MacMunn, G. 10/1/04 $2,209,681.60
Winthrop to Manch. STP-1135(800)X 11358.00
Limerick to Rumford STP-A131(000)X 11310.00 Lessard, D.
Snyrna to Houlton NH-1144(200)E 11442.00

IM-95-1139(100)E 11391.00 Andrews, J.

Eliot STP-8144(00)X 8144 ART Highway Improvements 8/18/04 Pike Industries H. Anderson 8/19/05

Fairfield STP-1109(800) X 11098.00 BR Fish Bridge Culvert Rehabilitation 5/5/04 Knowles Industrial Frankhauser 9/30/04 $73,356.00
Brook

Farmington STP-9179(00) X 009179.00 ART Rte 4 Highway Improvement 12/3/03 E.L. Vinning & Son Whitcomb, B. Cowan, H. 6/17/05 $2,967,377.00
778-9131

Fax 778-9133

Farmington STP-A076(000) X 10760.00 Traffic Traffic Signal Modifications 7/16/03 A.  &  D.  Electric Mansir, J. 11/21/03 $19,475.00
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Fort Fairfield STP-1211(400) X 12114.00 REG Conant Hot Mix Asphalt Overlay, Full Daeth 6/16/04 Ed Pelletier & Sons Demerchant, R. Sponberg, D. 11/5/04 $1,149,138.00
Easton Road Recycled Asphalt Pavement, 

Foamed asphalt
and Safety

Fort Kent STP-1125(600) X 11256.00 REG Hot Mix Asphalt Overlay, Milling 5/5/04 Ed Pelletier & Sons S.Doody Sponberg, D. 9/17/04 $1,488,486.50
Saint Francis STP-1125(700) X 11257.00 Recycled Pavement with Foamed
Saint John Plt. STP-1125(800) X 11258.00 Asphalt, Drainage  &  Safety

STP-1125(900) X 11259.00
STP-1132(400) X 11324.00
STP-1132(500) X 11325.00
STP-1217(300) X 12173.00

Franklin-Lincoln- 011535.20 1135.20 REG Cracksealing 4/7/04 B. F. C. Inc. Devin, J. 9/18/04 $437,232.00
Kennebec-Knox- 011535.30 11535.30
Oxford-Sagadahoc-
Somerset-Waldo

Gardiner-Rumford STP-9241(00) X 9241.00 TRAF Traffic Signal Modifications 10/30/02 A. & D. Electric Landry, S. 5/1/03 $122,735.50
STP-9242(00) X 9242.00
STP-9245(00) X 9245.00

Gardiner to BrunswickIM-95_1141(900)E 11419 REG I-95 Concrete Slab Replacements 8/18/04 Reed & Reed, Inc. J. Andrews 10/30/04 f
Expansion Joint & Pot Hole Repair

Gorham-Windham STP-7852(00) X 7852.00 Multi Bikeway Gambo Road Bridge Rehabilitation 6/2/04 Technical Const. Inc. Duval, M. 12/31/04 Sec.1 $218,077.00
Modal Sec.2  $77,500.00

Gorham-Westbrook NH-1142(900) E 11429.00 REG Rte 25 3/4 " Hot Mix Asphalt Overlay 3/3/04 Blue Rock Ind. J.Darling Lessard, D. 10/15/04 $386,495.00

Gray STP-A137(000) X 11370.00 REG 202 Hot Mix Asphalt Overlay, and 6/23/04 Pike Industries, Inc Lessard, D. 10/1/04 $454,190.00
Drainage
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Gray- STP-1137(200) X 011372.00 REG 202 Pavement Preventment 12/3/03 Blue Rock Ind. Joe Darling Lessard, D. 6/5/04 $631,260.00
New Gloucester Maintenance Overlay

Guilford STP-9200(100) X 9200.10 ART Highway Improvements 6/16/04 K & K Excavation Pelletier, T. 6/1/06 $6,635,780.55

Guilford BH - 1009(100) X 10091.00 BR Bridge  Replacement 10/6/04 Harriman, W. Kittredge,  J. 9/30/05

Hallowell STP-7781(00) X 7781 ART Scenic Enhancements 8/25/04 Wyman & Simpson Bret Poi 6/17/05 $199,756.00

Hampden-Newburgh STP-1139(900)X 11399.00 REG 1A/202 Hot Mix Asphalt Overlay, 3/31/04 Lane Construction Devoe, T. Piper, J. 9/18/04 $2,662,859.75
Dixmont STP-A140(000)X 11400.00 Cold-in-Place Recycled Pavment 234-4627

NH-1140(700)E 11407.00 Drainage& Safety Improvments

Hampden STP-8593(00) X 8593.00 ART Rte 1A Highway Improvements 3/3/04 Sargent & Sargent J.Hosmer Pelletier, T. 6/10/05 $2,278,644.85
ph 990-3636
fax-990-3687

Hancock 9191(10) X 9191.10 ART Rte 1 Highway Reconstruction & 5/12/04 Lane Construction Coffin, J. Pelletier, T. 11/26/04 $1,431,073.15
Intersection Improvements
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Hancock - 011535.40 11535.40 REG CRACKSEALING 4/28/04 Ann Seal Piper, J. 10/30/04 $246,954.96
Penobscot-
Washington

Harrison STP-8473(00) X 8473.00 ART Highway Improvements 4/21/04 C. P. M. Constructors J.Ferguson Anderson, H. 12/30/05 $4,151,887.00
PH 583-4076
FAX 583-4252

Hermon BR-4589(56) X 4589.56 BR Black Bridge Replacement 5/12/04 Thomas DiCenzo Harriman, W. Kittredge, J. 6/10/05 $546,536.00
Stream

Hermon STP-1074(700) X 10747.00 Traffic Rte 2 Intersection Improvements 1/14/04 Thibodeau & Sons Allen, A. Mansir, J. 6/25/04 $217,399.85

Houlton - Littleton STP-1138(700) X 11387.00 REG Hot Mix Asphalt Overlay, Milling 3/24/04 Lane Construction J.Stewart Sponberg, D. 9/17/04 $1,630,005.00
Mars Hill - Westfield NH-1138(800) E 11388.00 & Intersection Improvements ph:532-9793

NH-1138(900) E 11389.00 fax 532-9989
NH-A139(000) E 11390.00
NH-1139(200) E 11392.00
1116.00 11116.00

Houlton IM-1024(900) E 10249.00 L.S. I-95 Planting 2/12/03 Farley &  Sons LaRoache, R. 6/15/03 $29,254.55

Houlton BR - 6743(56) X 6743.56 BR Cary's Mill Bridge over 11/13/02 C. P. M. Constructors Dodge, C. Kittredge, J. 11/14/03 $687,809.00
6743.10 6743.10 Meduxnekeag River 538-9274

Jackman FAAAIP 10402.00 Multi Runway Reconstruction 5/5/04 Bridgecorp MacDonald, A. 11/30/04 $1,488,359.00
3-23-0026-07 Modal
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Jackman-Rockwood 01121100 11211.00 REG R-6/15 Hot Miox Asphalt Overlay, Plant 5/12/04 Farrin Brothers M.Shibles Devin, J. 10/29/04 $6,635,666.66
Taunton-Raynham STP-1127(400)X 11274.00 Mix Recycled Asphalt Pavement
Long Pond TWP. STP-1128(900)X 11289.00 Variable Gravel,Drainage & Safety

Kennebunk BR-9005(00)X 9005 BR 9A / 35 Bridge Replacement 9/1/04 Cianbro Jim Wentworth 5/27/05 $1,364,200.00

Kennebunk, Arundel STP-1121(800)X 11218 REG Rte. 35 Hot Mix Asphalt Overlay, Full Depth 8/25/04 Pike Industries J. Andrews 11/30/04 $897,339.48
& Lyman Recycled Pavement with Foamed 

Asphalt, Drainage and 
Safety Improvements

Kittery IM-95-1105(800) E 11058.00 BR Bridge Painting 5/19/04 Abhe  &  Svoboda Wentworh, J. 10/1/04 $847,770.00
BH-1105(900)X 11059.00

Lebanon Maine & STP-1015(356) X 10153.56 BR Superstructure Replacement 2/25/04 C. P. M. Constructors M. Tanerillo Wentworth, J. 10/15/04 $535,438.00
Milton N.H. 603-652-7241

Fax 603-652-7741

Lewiston STP-8818(00) X 8818.00 ART Highway Improvements  & 6/23/04 Pratt & Sons Cowan, H. 6/4/05 $1,625,225.00
STP-1025(30) X STP-1025(30) X 10253.00 Highway Resurfacing $354,746.00

Lewiston STP-8676(00) X 8676.00 ART Highway Improvements 5/12/04 Pratt  &  Sons Cowan, H. 9/24/04 $577,833.25

Lewiston STP - 8912(00) X 8912.00 TRAF Traffic Signal Modifications 2/12/03 A.. &  D. Electric Landry, S. 8/15/03 $233,833.00
STP - 1082(900) X 10829.00
STP - A083(000) X 10830.00
STP - 8872(20) X 8872.20

Limington - Cornish STP-9185(00) X 9185.00 REG Rte 25 Hot Mix Asphalt Overlay & Drainage 7/2/03 Bridgecorp Perry, C. Lesard, D. 6/19/04 $2,345,010.32
637-3305

Fax 637-2277
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Lincolnville NH-6611(10) X 6611.10 ART Rte 1 Bridge Replacement 4/7/04 Wyman &  Simpson Cowan, H. 11/1/04 $684,800.00

Lincoln STP-1008(400) X 10084.00 BR Rte 2 Bridge Replacement 1/14/04 Maine Earth Harriman, W. Kittredge, J. 10/31/04 $491,315.74
794-6555

(Fax) 794-6688

Lincoln Plantation DISC - 1018(700) X 10187.00 BR Little Bennett Bridge 12/10/03 Prock Marine Hurd C. Frankhauser 11/3/04 $373,240.80
Hale 486-9326
Road Fax 486-9327

Lincoln STP - 9193(00) X 9193.00 ART Rte 2 Highway Improvements 12/11/02 V. Thibodeau & sons Mayo, D. Pelletier, T. 9/26/03 $1,157,190.20
794-3829

Fax 794-3295

Lisbon - Topsham BH-1018(800) X 10188.00 BR 196 Bridge Replacement & Widening 3/24/04 Wyman & Simpson McClay, G. Foster, B. 5/15/05 $969,900.00

Lisbon BR-1018(900) X 10189.00 BR Rte 198 Bridge Replacement 1/7/04 T. Buck Constr. McClay, G Foster, B. 11/15/04 $1,770,455.05
353-7011

Fax 353-5764

Lisbon STP-8816(20) X 8816.20 ART Rte 125 Highway Improvements 7/9/03 K. & K. Construction MacDonough, J. Cowan, H. 6/11/04 $554,878.50

Littleton DISC-9851(000) X 9851.00 BR Bridge Rehabilitation 4/14/04 C, P. M. Constructors C.Dodge Kittredge, J. 11/3/04 $532,080.00
538-9274
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Littleton-Monticello- 010521.10 10521.10 M & O Crack sealing, Division 1,-2.-3 8/14/02 B. F. C. Inc. Sponberg 10/26/02 $289,525.00
Bridgewater-Blaine- 010521.20 10521.00 Coffin 11/29/02
Alexander-Crawford- 01521.30 10521.30 Piper 10/15/02
,  Bangor-Dixmont-
Hampden-Kenduskeag
Plymouth

Lubec, Maine & BH-STP-6893(00)X 9851.00 Multy Rte. Bridge Fender System 8/4/04 Stetson & Watson Duval P. 6/30/05 $454,550.00
Campobello Island Modal 189 Improvements & Upgrades
New Brunswick

Machias BR - 7679(00) X 7679.00 BR Three Bridge Replacements 4/10/02 C.P.M. Constructors Pottle, M. Frankhauser 8/15/04 $3,487,162.75
BR- 7680(00) X 7680.00 255-3281

(Federal Oversight) BR - 7681(00) X 7681.00 255-3269
Fax 2556169

Madawaska - Twp2,RNh - 7623(10) X 76231.10 BR Bridge Painting 2/26/03 Royal Bridge Corp. Hebert, T. Kittredge, J. 6/15/04 $1,698,000.00
Mattismiscontis IM-1009(300) E 10093.00 728-4787

Fax 728-4789

Mars Hill NH - 7523(00) E 7523.00 ART Rte 1 Highway Improvements 1/22/03 Ed Pelletier & Sons Burnham, M. Pelletier, T. 10/31/03 $2,561,590.00
425-2358

Masardis BH-1103(100) X 11031.00 BR Wearing Surface Replacement 6/2/04 Stetson & Watson Hebert, T. Kittredge, J. 10/1/04 $159,995.00
435-4468

Fax 435-8564

Mattamiscontis BR-1008(556) X 10085.56 BR Bridge Replacement 4/14/04 C. P. M. Constructors Kittredge, J. 11/15/04 $518,275.00

Mexico - Roxbury STP-A132(000) X 11320.00 REG Hot Mix Asphalt Overlay,Shoulder 3/24/04 Pike Industries Craig Nash Crawford, R. 9/3/04 $2,629,957.00
Hanover - Rumford STP-1132(200) X 11322.00 Rehab. & Guardrail Improvments 369-0855

NH-A144(000)E 11440.00 Fax 369-0204
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Milford-Greenbush STP-1134(200) X 11342.00 REG Rte 2 3/4 Inch Hot Mix Asphalt Overlay 2/25/04 Thibodeau & sons D. Martin Piper, J. 10/15/04 $1,324,777.00
Passadumkeag Guardrail Safety 827-3516

Millinocket STP-A152(000) X 11520.00 Traffic 11/157 Signalization / Roadway Median 6/16/04 Tel-Power, Inc. Mansir, J. 9/10/04 $56,934.02

Minot - Auburn STP-9183(00) X 9183.00 ART 11 / 121 Highway Improvements 5/28/03 Pratt &  Sons Lycette, D. Cowan, H. 6/25/04 $2,824,394.34
344-0072

Monroe BH-1105(300)X 11053.00 BR Stovepip Bridge Wearing Surface 8/25/04 Stetson  &  Watson D Anderson 10/15/04 $127,417.00
Ally Roa Replacement

Nashville  Plantation STP-1102(700)X 11027.00 REG Rte 11 Hot Mix Asphalt Overlay, Foamed 6/2/04 Lane Const. , Corp. Sponberg, D. 10/8/04 $1,167,111.00
Asphalt, Full Construction, 

Drainage and Safety

New Canada STP-1005(100) X 10051.00 BR Sly Aluminun Box Culvert 10/15/03 Ed Pelletier &  Sons Hebert T. Kittredge, J. 11/30/04 $309,922.00
Brook 834-2706

Newcastle STP-1124(700)X 11247 ENV. Rte 1 Subsurface Wastewater Disposal 8/4/04 Wayne Excavators LaRoache B. 10/29/05 $58,888.00
System

New Gloucester BR - 1015(756) X 10157.56 BR Upper Gloucester Bridge 11/12/03 Wyman & Simpson Hurd, C. Wentworth, J. 10/15/04 $564,815.00
926-5812

fax: 926-5864

North Berwick - STP-1075(400) X 10754.00 TRAF Traffic Signals & Intersection 10/30/02 A. &  D.  Electric Landry, S. 5/1/03 $109,007.75
Buxton STP-1082(400) X 10824.00 Improvements
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Norridgewock BR-1011(000) X 10110.00 BR Storer Bridge Rehabilitation 12/3/03 Newman Concrete Pelletier,  M. Frankhauser, W. 10/20/04 $358,755.00
Brook 634-2272

Fax  634-2273

Norway BR - 1019(356) X 10193.56 BR Bridge Bridge Replacement 3/31/04 T. Buck Constr. Hurd C. Foster, B. 11/15/04 $459,995.00
Street 743-9435

Fax 743-2714

Oakland STP - 8961(00) X 8961.00 BR Rtew 13 Wearing Surface Replacement 12/18/02 Stetson & Watson Palmer, S. Frankhauser, W. 8/22/03 $213,028.00

Orland STP-1074(500) X 10745.00 Traffic Rte 1 Intersection Improvements 1/7/04 Lane Construction Mansir, J. 7/2/04 $59,689.00

Orland STP - 1074(400) X 10744.00 Traffic Rte 1 Intersection Improvement 11/19/03 Lane Construction Mansir, J. 6/18/04 $82,652.75

Palermo-Belfast-Wes 10521.50 10521.50 M&O Crack Sealing 5/29/02 Nicom Coatings MacMunn, G. 8/31/02 $102,643.00
Rockport-Hope-Boothbay-
Harbor-Edgecomb-Unity-
Troy-Albion

Paris & Buckfield STP-1021(600)X 10216 Reg. Rte. 117 HMA Overlay, Plant Mix Recycled 7/21/04 K & K Excavation Andrews J. 11/19/05 $5,268,649.50
Pavement, Var. Depth Gravel, $4,200.00
Full Const Areas, Drainage & 

Safety Improvements

Patten &  Crystal STP-1020(010) X 10200.10 REG Rte 159 Hot Mix Asphalt Overlay, Full 6/30/04 Bridgecorp Bither, J. Sponberg, D. 7/1/05 $2,069,718.25
Depth Reclaiming, Full Construction

Drainage Improvements



      MAINE DEPARTMENT OF TRANSPORTATION - CONTRACTS SECTION
177       CURRENT  PROJECTS  UNDER  CONSTRUCTIO ON SEPTEMBER 1, 2004  

=
CONTRACTS BID PRIME PRJ. RESIDENT PROJECT ANTICIPATED BID

TOWN PROJECT NO. PIN NO. PROG. ROUTE DESCRIPTION OPENED CONTRACTOR PHONE MANAGER COMPLETION AMOUNT

Peru STP-8972(00) X 8972.00 BR Culvert Replacement 12/3/03 Technical Constr. Mettey, C. Frankhauser 10/16/04 $711,574.00
BR-1019(556) X 10195.56 562-9037

Fax 562-9203

Pittsfield IM - 95-7763(00) E 7763.00 ART I  -95 Rest Area Facilities 10/2/02 C.P.M. Constr. Clark, W. Cowan, H. 6/30/03 $1,498,951.00

Poland - New Glouce NH - 3517(30) E 3517.30 ART Rte 26 Highway Improvements 1/22/03 H.E. Sargent Pelletier, R. Anderson, H. 11/15/04 $9,574,000.40
Gray NH - 3517(31) 3517.31 998-5460

Fax 998-5486

Portage - Moro STP-1125(400) X 11254.00 REG Rte 11 3/4 "  Hot Mix Asphalt Overlay 4/14/04 Lane Construction Sponberg, D. 8/6/04 $1,195,417.00
Plantation - T-7-8-9 STP-1125(500) X 11255.00
R-5, WELS

Portland BH-9025(200) X 9025.20 Multi Casco Bay Bridge Improvements 6/16/04 Cianbro Corp Pottle, P. 12/24/04 $1,303,913.00
South Portland Modal

Portland NH-HP-7589(30) E 7589.30 ART New Construction, Reconstruction 6/20/03 Cianbro Cobb, T. Foley, B. 11/20/05 $18,135,900.00
3 Bridges 553-2740

Fax 773-7617

Portland STP-8902(00) X 8902.00 Traffic Traffic Signals 7/23/03 A. &  D.  Electric Mansir, J. 11/21/03 $203,797.00
STP-1075(500) X 10755.00
STP-1075(600) X 10756.00

Presque Isle - Fort BH-1103(200) X 11032.00 BR Wearing Surface Replacement 6/9/04 Lane Const., Corp. C.Dodge Kittredge, J. 10/1/04 $728,165.45
Fairfield BH-1103(300) X 11033.00 764-2060

BH-1103(400) X 11034.00

Prospect-Verona BR-7965(510) X 7965.51 BR Excavation, Embankment, 7/21/04 Lou Silver, Inc. Doe, T. 5/15/06 $3,297,943.55
& Drainage
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Prospect - Verona BR - 7965(50) E 7965.50 BR New Bridge Construction Cianbro / Reed & Reed Doe, Tom Kittredge, J. 7/14/04 $8,282,598.25
L.L.C. 469-0532

469-0578
Fax 469-0761

Rangely SB-ME-99(005) 8966 ART Rte. 4 Scenic Enhancements 8/4/04 M. & H.  Logging Poi Bret 11/19/04 $236,487.18

Richmond STP-1013(400) x 10134.00 BR 24 Bridge Culvert Replacement 6/16/04 Harold Warren Const. Foster, B. 10/15/04 $222,972.15

Richmond BR-1105(400)X 11054 BR 197 Bridge Culvert Rehabilitation 8/4/04 Stetson & Watson Anderson D. 10/30/04 $114,320.00

Rockport NH - 1064(900) E 10649.00 REG Rte 1 Hot Mix Asphalt Overlay 2/19/03 Lane Construction MacMunn, G. 6/7/03 $684,744.82

Saco IM-I95-9257(00) E 9257.00 TRAF ! 9 5 Interstate Signing 1/29/03 United Rentals Landry, S. 10/3/03 $466,126.00

Salem BR-8973(00) X 8973.00 BR Rte142 Bridge Replacement 3/17/04 Technical Constr. M. Pelletier Frankhauser 10/9/04 $802,991.00
678-2075

Fax 678-2074

Sanford-Wells NH-1143(200) E 11432.00 REG Rte 109 3/4 " Hot Mix Asphalt Overlay 3/3/04 Pike Industries B.Johnson Lessard, D. 10/15/04 $246,350.00

Scarborough STP-1016(100) X 10161.00 BR Rt. 1 Bridge Culvert Replacements 9/1/04 Shaw Brothers Boissonneault Wentworth, J. $876,343.75
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Scarborough STP-1082(500) X 10825.00 Traffic Traffic Signal System 6/2/04 A.D. Electric Mansir, J. 11/19/04 $534,195.00
South Portland Updates

Searsport 008188.20 8188.20 Multi Mack Point Cargo Pier 11/7/01 Reed &  Reed Inc. Pottle Paul 8/1/03 $12,989,750.00
Modal

Sherman-Stacyville STP-A126(000)X 11260.00 REG Hot Mix Asphalt Overlay 2/18/04 Lane Construction Bither, J. Sponberg, D. 8/13/04 $1,867,504.00
Patten-Millinocket STP-1126(100)X 11261.00 365-4415
Medway-T1,R5 STP-1134(300)X 11343.00
Silver Ridge IM-95-1195(900)E 11959.00

Skowhegan STP-1063(700) X 10637.00 Reg 201 / 2 Hot Mix Asphalt Overlay & Milling 12/27/02 Pike Industries Hutton, J. Devin, J. 8/9/03 $364,430.00
STP-1063(800) X 10638.00 474-2154

Somerville-Jefferson STP-1136(500) X 11365.00 REG Rte 17 Hot Mix Asphalt Overlay 4/7/04 Lane Construction S.Paul Devin, J. 8/27/04 $894,672.75
Union-Washington STP-1136(600) x 11366.00

South Portland IM - A025(00) E 10250.00 L.S. I - 295 Landscaping 2/12/03 Farley &  Sons Cooper, K. 6/1/03 $138,832.50
Falmouth

South Portland - STP - 8724(00) X 8724.00 ART Rte 1 Highway reconstruction 1/15/03 R.J. Grondin & Sons Fontana, R. Anderson, H. 10/3/03 $1,437,303.00
Scarborough 773-6435

South Windham BH-A017(000) X 10170.00 BR Bridge Replacement 5/26/04 CPM Constructors Wentworth, J. 11/1/05 $2,271,594.00
Gorham $718,980.00
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Standish STP - 2847(12) X 2847.12 ART Rte 25 Highway Rehabilitation 1/30/02 R.J. Griondin & Sons Ferguson, J. Anderson, H. 9/30/03 $2,574,495.85
642-5248

Fax 642-5251

Statewide 10245.00 10245.00 L.S. Statewide Hydroseeding 3/3/04 Laroache, R. 12/31/04
and Planting

State Wide 7768.00 7768.00 L.S. Vegetation Management 4/23/03 Asplundh Tree Laroche, R. 11/15/03 $76,352.00
Expert Co.

Statewide 10519.70 10519.00 L.S. Statewide Hydroseedig & Planting 4/16/03 LaRoache. R. 12/31/03

Stetson / Levant STP-1020(400)X 10204 REG Hot Mix Asphalt Overlay, Full 9/8/04 Lane Construction J. Andrews 11/10/05 $2,617,463.44
Reconstruction, Plant Mixed Recycled 

Asphalt Pavement, Drainage and 
Safety Improvements

Stockton Springs Nh-1142(100) E 11421.00 REG Rte 1 3/4" Hot Hix Asphalt Overlay 3/17/04 Lane Construction P.MacDonald MacfMunn, G. 6/5/04 $322,662.20
567-3651

Thomaston - South STP-1013(700) X 10137.00 BR Structural Plate Pipe Arch 8/6/03 T - Buck Construction Kerinna, T. Anderson, D. 11/15/03 $174,554.24
Thomaston Replacement

Topsfield-Vanceboro-STP-1126(900) X 11269.00 REG Rte 1/6 Milling, Hot Mix Asphalt Overlay 1/7/04 Thibodeau & Sons Coffin, D. 9/4/04 $1,034,898.70
Waite-Talmage 011475.00 11475.00 Maintenance Surface Treatment
Indian Twp-Codyville 011007.30 11007.30 & Strut Replacement
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Upton BR-1019(956)X 10199.56 BR East Bridge Replacement 2/4/04 Technical Construction Mettey C. Frankhauser 10/30/04 $504,259.00
Hill 533-2083
Road Fax 533-2082

Warren NH - 7869(10) 7869.10 ART Rte 1 Highway Reconstruction 5/29/02 Harold Warren Hall, S. Cowan,  H. 7/31/03 $3,338,547.60
273-4759

(Federal Oversight) Fax 273-4769

Washburn BR-1005(356) X 10053.56 BR Bridge Replacement 4/28/04 Ed  Pelletier  & Sons T. Hebert Kittredge, J. 11/19/04 $389,373.50
445-4449

Waterville IM - 95-7800(00) E 7800.00 BR I-95 Bridge Deck Replacements 1/10/01 Diaz Corporation Palmer, S. Frankhauser 11/15/02 $6,755,332.70
(Federal Oversight) IM - 95-7789(00) E 7789.00 & Widening 872-9630

IM - 95-8695(00) E 8695.00 Fax 872-7504

Wayne STP-BR-1011(400) 10114.00 BR Rte 133 Superstructure  Replacement 5/5/04 Wyman  &  Simpson Foster, B. 10/30/04 $444,700.00

Wells BR-1016(900)X 10169 BR Bridge Replacement 6/30/04 Reed & Reed, Inc. Jim Wentworth 6/2/06 $2,186,406.75

Wesley - T22, 28, 31 NH-1139(500)E 11395.00 REG Hot Mix Asphalt Overlay, Cold- 2/11/04 Lane Construction John Ketchem Lovely, D. 7/16/04 $1,310,359.13
NH-1139(600)E 11396.00 In-Place Recycled Pavement, ph:638-2540

Drainage & Guardrail Improvments fax 638-2542

Westbrook BR-9031(56)X 9031.56 BR. Austin Bridge Rehabilitation 7/21/04 Knowles Industrial Wentworth J. 10/31/04 $166,268.75
St.

Westbrook - F-NH-014P(58) E 2850.10 ART 302 Highway Improvements 6/4/03 R.J.Grondin & Sons Silver, K. Anderson, H. 9/1/05 $6,225,564.80
Windham 892-1200

Whitefield- 10210.00 10210.00 REG 126 Hot Mix Asphalt Overlay, Plant 10/29/03 Pike Industries Paul, S. MacMunn, G. 9/3/04 $2,714,186.54
Jefferson STP-1065(400) X 10654.00 Mix Recycled Asphalt Pavement 549-7169

Full Construction & Safety
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Whitneyville STP-8960(00) X 8960.00 BR Rte1A Bridge Replacement 6/16/04 Thomas Dicenzo, Inc. Anderson, D. 11/19/04 $399,473.00

Windham STP - 1021(400) X 10214.00 ART Rte 115 Highway Improvement 11/12/03 K. &  K. Construction Mayol, J. Anderson, H. 11/12/04 $1,134,544.00
892-6513

Fax 892-6583

Windham STP - 1017(100) X 10171.00 BR River Bridge Culvert Replacement 11/12/03 T. Buck Constr. McCarthy, B. Wentworth, J. 10/15/04 $99,435.00
Road

Windham-Gorham- STP-7855(10) X 7855.10 Multi Bicycle / Pedestrian Trail 8/28/02 Shaw Brothers Baxter, M. Pulver, W. 7/1/03 $1,249,477.00
Standish

Windsor - China - STP-1021(100) X 10211.00 REG Hot Mix Asphalt Overlay,Reclaiming 8/27/03 C.P.M. Constructors Estes, B. Devin, J. 10/1/04 $3,023,725.24
Winslow DPB-8685(600) X 8685.60 Foamed Asphalt, Safety 445-3036

Winslow BR-1011(800) X 10118.00 BR Rte201 Bridge Rehabilitation 3/10/04 C.P.M. Constructors Foster, B. 5/15/05 $1,746,340.00

Winterport NH - 026-2762(40) 2762.40 ART Rte 1-A Highway Reconstruction 6/19/02 H. E. Sargent Hosmer, J. Cowan,  H. 8/1/03 $3,345,443.05

Yarmouth BR - 139S(7) X 4259.00 BR M.C.R.R M.C.R.R. Crossing Bridge 7/5/00 Keeley Construction McClay, G. Wentworth, J. 6/15/2002 $2,264,287.00
846-7926

Yarmouth BR - 1017(256)X 10172.6 BR M.C.R.R M.C.R.R. Crossing Bridge 7/5/00 Keeley Construction McClay, G. Wentworth, J. 6/15/2002 $2,264,287.00
846-7926

York BR-1017(356) X 10173.56 BR Talbot Bridge Replacement 8/25/04 Wentworth, J. 5/30/05
Road

LOCATION PHONE FAX
CONTRACTS AUGUSTA 624-3410 624-3431
BID INFORMATION NUMBER AUGUSTA 624-3536
SCOTT BICKFORD  CONTRACTS&SPECIFICATIONS AUGUSTA 624-3533
KEVIN HANLON, CONTRACTS SECTION AUGUSTA 624-3474 (Cell) 592-2015
LEONARD LIDBACK, CLOSEOUT DOCUMENTATION AUGUSTA 624-3502 (Cell) 592-2579
PAT BROWN,CONTRACTS SECTION AUGUSTA 624-3475
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REBECCA POOLER, CONTRACTS SECTION AUGUSTA 624-3515
STEVE HARRIS, LOCAL PROJECT COORDINATOR AUGUSTA 624-3329

Environmental AUGUSTA 624-3100

TESTING
BRUCE YEATON, TESTING ENGINEER AUGUSTA 624-3482
RICHARD BRADBURY, Q.A. ENGINEER BANGOR 941-4597
CENTRAL LAB BANGOR 941-4545 941-4533
PRESQUE ISLE   MOBILE LAB PRESQUE ISLE 768-5515 768-3194
FREEPORT LAB FREEPORT 865-0164 865-0653
MARK ALLEY, PHYSICAL LAB BANGOR 941-4526
WADE McCLAY, Q.A. SUPERVISOR FREEPORT 865-0164

MULTIMODAL PROGRAM AUGUSTA 624-3420

REGIONAL PROGRAM AUGUSTA 624-3470
JEFF ADAMSREGIONAL PROGRAM MANAGER AUGUSTA 624-3470
TINA EDWARDS AUGUSTA 624-3470
GERRY TRAVERS, CLERK AUGUSTA 624-3470
ROBERT WATSON ASSISTANT PROGRAM MANAGER AUGUSTA 624-3539
DOUG NADEAU,   OVERLAY COORDINATOR AUGUSTA 6243537

URBAN & ARTERIAL HIGHWAY PROGRAM AUGUSTA 624-3480
JOYCE-NOEL TAYLOR ASSISTANT PROGRAM MANAGER AUGUSTA 624-3350
VACANT

URBAN & ARTERIAL BRIDGE PROGRAM AUGUSTA 624-3490
ERIC SHEPHERD, CONSTRUCTION SUPPORT MANAGER AUGUSTA 624-3405
GARY HOAR,COSTRUCTION ENGINEER AUGUSTA 624-3417
PHILIP PINKHAM, CONSTRUCTION ENGINEER AUGUSTA 624-3413
DENIS DUBOIS, FABRICATION ENGINEER AUGUSTA 624-3406
DAN GLENN, SHOP FABRICATION INSPECTOR AUGUSTA 624-3411
BILL COLBURN, SHOP FABRICATION INSPECTOR AUGUSTA 624-3457

MISCELLANEOUS
DRAFTING ROOM--MOTOR TRANSPORT AUGUSTA 287-2585
DRAFTING ROOM ROCKLAND 596-5682
MDOT MAILROOM FAX


